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DISCLAIMER 

“This is a working document prepared by the Commission services. On the basis of applicable EU law, it 

provides technical guidance for colleagues and bodies involved in the monitoring, control or 

implementation of the European Structural and Investment Funds on how to interpret and apply the EU 

rules in this area. The aim of this document is to provide Commission services' explanations and 

interpretations of the said rules in order to facilitate the programme implementation and to encourage 

good practice(s). This guidance is without prejudice to the interpretation of the Court of Justice and the 

General Court or decisions of the Commission.” 
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1. BACKGROUND 

1.1. Regulatory references 

Regulation Articles 

Reg. (EU) No 1303/2013  

Common Provisions Regulation 

(hereafter CPR) 

Article 20 – Performance reserve 

Article 21 – Performance review 

Article 22 – Application of the performance framework 

Annex II – Method for establishing the performance 

framework 

Reg. (EU) No 215/2014  

Commission Implementing 

Regulation 

(hereafter CIR)
1
 

Article 4 – Information to be recorded by the bodies 

preparing the programmes 

Article 5 – Establishment of milestones and targets 

Article 6 – Achievement of milestones and targets 

Article 7 – Performance framework for priority axes 

referred to in Article 96(1)(a) and (b) of 

Regulation (EU) No 1303/2013 and priority 

axes integrating the YEI 

Reg. (EU) No 480/2014  

Commission Delegated Regulation 

(hereafter CDR) 

Article 2 – Determination of the level of financial 

corrections 

Article 3 – Level of financial correction 

1.2. Purpose of the guidance 

The result orientation of the European Structural and Investment Funds (ESI Funds) is 

based on three pillars: a clear articulation of the specific objectives of programmes
2
 with 

a strong intervention logic (the result orientation of programmes) and result indicators 

with definitions and measurable targets; the introduction of ex ante conditionalities to 

ensure that the necessary prerequisites are in place for the effective and efficient use of 

Union support; and the establishment of clear and measurable milestones and targets to 

ensure progress is made as planned (performance framework). 

The achievement of the objectives of the ESI Funds requires that strategies are well 

designed and based on sound evidence and that the financial allocations and planned 

actions and associated outputs are clearly aligned with the strategies. The result 

orientation sets the broad framework of what is intended to be achieved, recognising that 

there can be other contributing factors which can affect the result. 

                                                 

1
 As amended by Commission Implementing Regulation (EU) No 1232/2014 and Commission 

Implementing Regulation (EU) 2018/276 

2
 In line with Article 2(6) CPR, 'programme' means 'operational programme' referred to in Part Three or 

Part Four of this Regulation and in the EMFF Regulation, and ‘rural development programme’ referred to 

in the EAFRD Regulation. 



Version 2.0 – 19/06/2018 

4 

On the other hand, the performance framework, which consists of selected financial, 

output and result indicators as well as key implementation steps for each priority
3
, is 

intended to ensure the programmes deliver what is under the control of the managing 

authorities (MA). This means that the priorities are implemented as planned and the 

programme is kept on course to achieve its objectives. In particular, problems should be 

anticipated and tackled as soon as they arise. 

This guidance concerns the performance framework and the associated performance 

reserve, which represents 6% of the resources allocated to the ESI Funds, except for the 

European Territorial Cooperation (ETC) goal and other resources listed in Article 20 

CPR
4
, and which will be allocated to the successful programme priorities. It discusses as 

well the suspension of interim payments and application of financial corrections in 

relation to priorities with serious failure. 

2. GUIDANCE 

2.1. Performance framework 

The performance framework is one of the tools to achieve the result-orientation of the 

ESI Funds. A set of milestones and targets is defined for each priority in a programme, 

except for priorities concerning technical assistance or programmes dedicated to financial 

instruments in favour of SMEs as set out in Article 39 CPR (paragraph 1 of Annex II 

CPR). 

The achievement of milestones will be assessed in 2019. This assessment will form the 

basis for the allocation of the performance reserve and may possibly lead to the 

suspension of interim payments. The achievements of targets will be assessed in 2024 

(EAFRD) or 2025 (remaining ESI Funds)
5
 and may give rise to financial corrections. 

Building blocks 

The performance framework is established at the level of priority, with the exception of 

complex priorities: priorities including the Youth Employment Initiative (the YEI); 

priorities covering more than one Fund providing support under cohesion policy
6
 or more 

than one category of region (the Structural Funds only)
7
 – for more information see: 

Complex priorities. 

                                                 
3
 In line with Article 2(8) CPR, 'priority' means the 'priority axis' referred to in Part Three of this 

Regulation (General Provisions applicable to the ERDF, the ESF and the CF) and the 'Union priority' 

referred to in the EMFF Regulation and in the EAFRD Regulation. 

4
 E.g. the financial resources allocated to the Youth Employment Initiative. 

5
 The difference in timing is due to the deadline for submission of the last annual report for the EAFRD (by 

30 June 2024 – Article 75(1) EAFRD Regulation) and the final implementation report for the ESF, the 

ERDF, the CF and the EMFF (by 15 February or 1 March 2025 – Articles 138 and 141 (1) CPR and Article 

59(5) of the Financial Regulation). 

6
 These are the European Regional Development Fund (ERDF), the European Social Fund (ESF) and the 

Cohesion Fund – Recital 2 CPR. 

7
 These are the European Regional Development Fund (ERDF) and the European Social Fund (ESF)  

– paragraph 2 of Article 1 CPR. 
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It consists of up to four different types of indicator whose progress is formally reviewed 

twice during the programming period against the milestones and targets set in the 

performance framework of the programme. 

The performance reserve is a percentage of the financial allocation to a programme 

priority to be allocated definitively in 2019 to the relevant priorities
8
 which achieved 

their milestones by the end of 2018. 

Milestones and targets 

The milestones are intermediate targets set for indicators to be achieved by 31 December 

2018 and to be assessed in 2019. The targets themselves are set to be achieved by 31 

December 2023 and their accomplishment will be assessed at the closure of the 

programme period in 2024 or 2025. 

While setting the milestones, the bodies preparing the programmes do not take into 

account the amount of the performance reserve allocated to the priority, as it will not 

have any influence on performance up until the performance review in 2019. On the 

other hand, it will be available for the priorities which have achieved their milestones. 

Therefore, already at the stage of programme design, the calculation of targets must take 

into account the amount of the performance reserve. 

Requirements for milestones and targets 

According to paragraph 3 of Annex II CPR, both milestones and targets have to be: 

 realistic and achievable (i.e. they are neither too low, nor too high, based on the 

evidence of past or similar experience); 

 relevant and capturing essential information on the progress of a priority (i.e. they 

reflect the objectives and operations of the priority); 

 consistent with the nature and character of the specific objectives of the priority 

(i.e. the indicators foreseen in the performance framework as well as their 

milestones and targets are in line with the intervention logic of the priority and it 

is clear how spending the amount of resources allocated to the planned outputs 

will contribute to the expected results); 

 transparent, with objectively verifiable values and the source data identified and, 

where possible, publicly available; 

 verifiable, without imposing a disproportionate administrative burden; 

 consistent across programmes, where appropriate (i.e. there is no significant and 

unjustified difference in the methods applied to select indicators and fix targets 

and milestones for the performance frameworks of comparable priorities in the 

same Member State). 

The assessment if a performance framework has met all these requirements will rely on 

information recorded by the bodies preparing the programmes (for more information see: 

Information to be recorded about the frameworks). 

                                                 
8
 Not all categories of ESI Funds' resources will have the performance reserve – for more information see: 

Performance reserve. 
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 Types of indicators 

Progress towards achieving milestones and targets is to be monitored by reference to four 

categories of indicators: financial, output and result indicators and key implementation 

steps. The performance framework must include milestones and targets for the first two 

categories of indicators, while result indicators are to be used only where appropriate. 

Key implementation steps may be used when necessary. They are the only type of 

indicator which is created solely for the purposes of the performance framework. The 

other indicators are a subset of already selected programme indicators. 

Financial indicators 

There is one financial indicator per priority, unless it is a complex priority (for more 

information see: Complex priorities). 

For all ESI Funds except the EAFRD, the financial indicator relates to the total amount 

of eligible expenditure
9
 entered into the accounting system of the certifying authority and 

certified by the authority in line with Article 126(a) CPR. 

For the EAFRD, the financial indicator relates to the realized expenditure entered into the 

monitoring system. A detailed definition of what constitutes realized expenditure is 

included in the guidance on rural development policy's Common Monitoring and 

Evaluation System (CMES). 

Output indicators 

The performance framework includes only output indicators which have already been 

selected for the programme. They must have a quantified target value. 

For the ERDF, ESF and CF, any output indicator of a priority – common or programme 

specific – can be used as an output indicator for the performance framework. 

For the EMFF, the common output indicators are linked to the measures. Therefore, only 

those related to the measures included in the programme may be used for a performance 

framework under a given priority. 

For the EAFRD, the bodies preparing the programmes must either use the pre-defined 

CMES output indicators mentioned in point 5 of Annex IV of the Commission 

Implementing Regulation on Rural Development
10

 or replace or complete these output 

indicators by other relevant output indicators to be defined in the programme.
11

 

In order to capture the essential information on the progress of a priority, the selected 

output indicators have to relate to operations representing the majority of resources 

                                                 
9
 If the co-financing rate for a priority is applied to the eligible public expenditure, the financial indicator 

relates to the total amount of certified eligible public expenditure. If the co-financing rate for a priority is 

applied to the total eligible expenditure (including public and private expenditure), the financial indicator 

relates to the total amount of certified expenditure. 

10
 Commission Implementing Regulation (EU) No 808/2014 of 17 July 2014 laying down rules for the 

application of Regulation (EU) No 1305/2013 of the European Parliament and of the Council on support 

for rural development by the European Agricultural Fund for Rural Development (EAFRD) 

11
 Article 14(2) of Commission Implementing Regulation (EU) No 808/2014 
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allocated to a priority.
12

 For information on how this requirement applies to the complex 

priorities, see: Complex priorities. 

However, the number of indicators selected for a priority should be as few as possible, 

reflecting the concentration of resources, which is instrumental in contributing to the 

results. Moreover, the risk of failing to achieve the milestone set increases with the 

number of indicators (for more information see: Performance review). 

In line with Article 5 (3) CIR, as amended by the Commission Implementing Regulation 

(EU) 2018/276, the milestones and targets set for output indicators in the performance 
framework relate: 

 to the values achieved by operations, where all the actions leading to outputs have 

been implemented in full, but for which not all the related payments have 

necessarily been made, or  

 to the values achieved by operations which have been started, but where some of 

the actions leading to outputs are still ongoing, or  

 to the both. 

In case of fully implemented operations, the MAs may decide to report against the 

milestones and targets set in the performance framework regardless of whether all 

payments were made or not,
13

 that is before or after all related payments have been made. 

The latter situation (fully implemented operations in respect of which all payments have 

been made) would correspond to the completed operations as defined by Article 2 (14) 

CPR
14

. They may as well report in relation to partially implemented operations.
15

  

MAs are obliged to report the values achieved by the output indicators included in the 

performance framework, but they are free to choose one of the reporting methods 

envisaged in Article 5(3) CIR outlined above (for more information, including the 

criteria to apply, while deciding on how to report see: Monitoring performance / 

European Commission).  

Result indicators 

All indicators relate to priorities which are aligned with thematic objectives. These are, in 

turn, aligned with the Europe 2020 objectives. However, result indicators may not be 

appropriate for the performance framework because of the timing of when results can be 

achieved and – depending on the nature of the indicator – the need for evaluation to 

disentangle the effects of the policy from those of factors external to the programme. 

For the ESF and the YEI, immediate result indicators may be used as they are very 

closely linked to the supported person or entity and the data are thus available in time. 

                                                 
12

 Article 5(1) CIR 

13
 A fully implemented operation is an operation, in which actions leading to outputs and results have been 

implemented in full, but for which not necessarily all the related payments have been made. 

14
 A completed operation is an operation that has been physically completed or fully implemented and in 

respect of which all related payments have been made by beneficiaries and the corresponding public 

contribution has been paid to the beneficiaries. 

15
 A partially implemented operation is an operation, for which the implementation has started, but which 

has not yet been fully implemented.  
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Result indicators are not recommended for performance frameworks under all other ESI 

Funds. 

Key implementation steps 

A key implementation step is an important stage in the implementation of operations 

under a priority, which is necessary to achieve targets set for 2023. Its completion is 

verifiable and may be expressed by a number or percentage. 

Depending on the nature of the intervention, it may refer to different stages of 

implementation, for example: the approval of major projects ("X number of major 

projects for waste-water treatment submitted to the Commission"), the selection of 

projects ("X number of R&D projects selected"), the selection of strategies ("X number 

of CLLD strategies selected"), the provision of financing from financial instruments ("X 

% of the financial contribution of MA to the financial instrument has been provided to 

final recipients), the beginning of implementation process ("Works have started on X % 

of selected locations to eliminate level crossings") or the progress in the implementation 

process ("X number of kilometres of new roads built, not yet open for traffic"). 

A key implementation step is to complement the information already provided by the 

output indicators, not to replace them. If it is included in the performance framework, the 

body preparing the programme has to be able to provide, at the Commission's request, an 

explanation of its selection (for more information see: Information to be recorded about 

the frameworks). 

A key implementation step may be used – for example – where no outputs related to fully 

implemented operations are expected by the end of 2018. In such a situation, a milestone 

may be set for a key implementation step, referring to the number of projects selected to 

deliver the outputs or to the outputs generated by operations which have not yet been 

fully implemented. This additional information would offer assurance as to the existence 

of a project pipeline to deliver targets set for outputs by the end of the programming 

period. 

Performance reserve 

The performance reserve is a portion of the ESI Funds resources, which will not be 

available for use by the MA before the performance review in 2019 and even then only to 

the priorities, which have achieved their milestones set in the performance framework 

(for more information see: Performance review). 

In line with Article 20 CPR, the performance reserve represents 6% of the resources 

allocated to the ERDF, ESF and the CF under the Investment for Growth and Jobs goal, 

as well as to the EAFRD and to measures financed under shared management in 

accordance with the EMFF Regulation. This means that there is no performance reserve 

for the programmes under the ETC goal. They are, however, still required to have a 

performance framework for each priority and are subject to the performance review. 

There are several other categories of resources that are excluded for the purposes of 

calculating the performance reserve. One is the resources allocated to the YEI, both the 

specific allocation to the YEI and the matching ESF support (Article 20(a) CPR). The 

YEI may be programmed as a dedicated programme, a dedicated priority axis within a 

programme or a part of one or more priority axes. They will have a performance 

framework and will be subject to the performance review, but there is no performance 

reserve for these priority axes (see also the Commission implementing regulation (EU) 
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No 288/2014 on the model for operational programmes under the IGJ goal and on the 

model for cooperation programmes under the ETC goal – in particular Table 18a). 

Another excluded category of resources are the transfers to the EAFRD from the 1
st
 pillar 

of the Common Agricultural Policy (Article 20(c) and (d) CPR). While they are not taken 

into account for the calculation of the reserve, once transferred they become a part of 

EAFRD priorities which will have the performance reserve allocated provided that these 

priorities reach their milestones by the end of 2018. The resources transferred from the 

1
st
 pillar are therefore not excluded from the performance framework or review. 

On the other hand, the priorities dedicated to technical assistance at the initiative of the 

Member States
16

 and the programmes dedicated to financial instruments in accordance 

with Article 39 CPR ('SME initiative'), will not have a performance framework, even 

though their resources are included for the purposes of calculating the total amount of the 

performance reserve. Moreover, the EAFRD programmes may include financial 

allocation to the discontinued measures,
17

 which is taken into account for the calculation 

of the global amount of the performance reserve for the EAFRD, but they do not 

constitute separate priorities, hence no performance reserve is related to these measures 

in the programmes. 

The performance reserve is established in the Partnership Agreement (PA) (for more 

information see: Partnership Agreement) and programmes (for more information see: 

Programmes). 

It will constitute between 5 and 7% of the allocation to each priority within a 

programme.
18

 The total amount of the performance reserve allocated by Fund and 

category of region – at the Union and Member State level – will be 6%. The amounts 

corresponding to the performance reserve have to be set out in the programmes broken 

down by priority and, where appropriate, by ESI Funds and by category of region.
19

 

Complex priorities 

The performance framework is set at the level of the priority. However, in the case of 

priorities that cover more than one Fund providing support under cohesion policy or 

more than one category of region (the Structural Funds only), all the indicators, their 

milestones and targets, as well as their achieved values, have to be broken down by Fund 

and category of region. 

If the YEI is implemented as part of a priority, the YEI specific allocation together with 

the matching ESF support for the YEI has to be treated separately. 

                                                 
16

 For the EAFRD this refers to the financial allocations dedicated to technical assistance, as under this 

Fund they are not defined as programming priority. 

17
 Under EAFRD discontinued measures are those that have been defined in the programming period 2007-

13 but have not been reintroduced for the programming period 2014-20, that is measures of Regulation 

(EC) No 1698/2005, which have no correspondence in the programming period 2014 to 2020 (cf. Annex 1 

of 808/2014 point 10.c.iv). These are the measures under 2007-13 programming codes 113, 131 and 341 

(cf. Annex I of Commission delegated regulation (EU) No 807/2014). 

18
 With the exception of priorities dedicated to technical assistance, programmes dedicated to SMEs 

initiative in accordance with Article 39 CPR and priorities or parts of priorities dedicated to the YEI. 

19
 The breakdown by category of region is appropriate only for the ESF and ERDF. 
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As a consequence, for such complex priorities, the verification of whether the selected 

output indicators relate to operations representing the majority of resources is to be 

carried out at the level of each fund or category of region within the priority. 

The same principle will apply to the assessment whether the priority has achieved its 

milestones (for more information see: Performance review and Allocation of the 

performance reserve) or its targets (for more information see: Financial corrections), as 

well as to the potential suspension of interim payments (for more information see: 

Suspension of interim payments) or financial correction (for more information see: 

Financial corrections). 

2.2. Agreeing the framework 

Each Member State outlines in the PA the methodology and mechanisms to ensure 

consistency in the functioning of the performance framework across programmes and 

ESI Funds, while the actual performance frameworks (indicators for each priority and 

their respective milestones and targets) are included in the programme for each priority. 

The Commission examines the performance frameworks presented by the Member States 

(or the authority designated by them) in the programmes drawing on material included in 

the PA (Section 2.4), as well as evidence from the ex-ante evaluation of the programme 

and the information provided by the bodies preparing the programmes in line with 

Article 4 CIR. 

Partnership Agreement 

The PA has to contain an overview of how consistency in the functioning of the 

performance frameworks is ensured across programmes and ESI Funds (Article 

15(1)(b)(iv) CPR). This may include guidance provided at national level to ensure a 

consistent approach for the preparation of the performance framework or an existing 

framework establishing rules and principles on setting of milestones and targets which 

meets the requirements for the ESI Funds. 

As a minimum, the PA should indicate: 

 the bodies responsible for assessing consistency, 

 when and how the information has been or will be assessed, and 

 the relevant results of the ex-ante evaluations. 

The aim is to ensure consistency and coherence in particular across similar priorities in 

different programmes, as well as across similar interventions financed by different funds, 

taking account of Fund specific rules. 

Any monitoring mechanisms designed to ensure early detection of potential performance 

issues and the system for the follow-up of detected issues may also be included. 

The PA includes a table with information on the allocation related to the performance 

reserve, broken down by ESI Funds and, where appropriate, by category of region, and 

on the amounts excluded for the purpose of calculating the performance reserve based on 

Article 20 CPR (Article 15(1)(a)(vii) CPR). 



Version 2.0 – 19/06/2018 

11 

Programmes 

The performance frameworks are to be presented in the programmes in accordance with 

the standard format set out in Annex II CPR: 

Priority Indicator and 

measurement 

unit, where 

appropriate 

Milestone for 

2018 

Target for 

2023 

    

In the case of the ERDF, the ESF and the CF, the model for the programme adds two 

more columns to indicate the source of data and an explanation of the relevance of the 

indicator, where appropriate, as well as the ESI Funds and the category of region for 

complex priorities. 

For the EAFRD, the requirements for the description of the performance framework 

foreseen in Article 8(1)(e) of the Rural Development Regulation
20

 are defined in Annex I 

(part 1, point 7) of the Commission Implementing Regulation on Rural Development.
21

 

In addition, if a Member State decides not to use pre-defined output indicators, an 

explanation of the relevance of the proposed rural development policy indicators and 

where applicable the source of the data will be provided. 

The financial tables included in the programme model provide information on the 

amount of the total support from each of the Funds by year, including a separate financial 

appropriation envisaged for the performance reserve. The reserve amount should be included 

in the table from the beginning of the programme, even though it may not be definitively 

allocated before the performance review in 2019. 

The performance reserve will not be subject to the N+3 rule for decommitment in the 

way that other resources are. The performance reserve appropriations will be 

decommitted only either after the performance review in order to re-allocate 

appropriations from priorities which did not achieve their milestones to the priorities 

which did, in line with Article 76 CPR (for more information see: Allocation of the 

performance reserve) or in the framework of the closure of the programmes as set out in 

Article 86 CPR. 

Information to be recorded about the frameworks 

In line with Article 4 CIR, the bodies preparing programmes have to record information 

about the methodologies and criteria applied to select indicators for the performance 

framework
22

 in order to ensure that corresponding milestones and targets comply with 

the requirements set out in paragraph 3 of Annex II CPR. 

This obligation concerns all programmes and priorities which have performance 

frameworks and are supported by the ESI Funds. 

                                                 
20

 Regulation (EU) No 1305/2013 of 17 December 2013 

21
 Commission Implementing Regulation (EU) No 808/2014 of 17 July 2014 laying down rules for the 

application of Regulation (EU) No 1305/2013 of the European Parliament and of the Council on support 

for rural development by the European Agricultural Fund for Rural Development (EAFRD) 

22
 The EAFRD performance frameworks will be based on standardized common indicators taken from the 

EAFRD's Common Monitoring and Evaluation System (CMES). 
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Information to be recorded must 

include: 

Cohesion 

policy 
EMFF EAFRD 

data or evidence (e.g. unit costs, 

benchmarks, standard or past rate of 

implementation, expert advice, 

conclusions of ex-ante evaluation) used 

to estimate the value of milestones and 

targets and the calculation method 

YES YES YES 

rationale for the selection of output 

indicators, including an explanation of 

the share of financial allocation 

represented by operations, which will 

produce the outputs, as well the method 

applied to calculate the share, which 

must exceed 50% of the financial 

allocation to the priority 

YES 

YES 

Output indicators 

are defined by the 

choice of measures, 

but the subset of 

output indicators 

used in the PF will 

have to be justified 

YES 

Except if Member States 

decide to use the pre-

defined output indicators 

(Annex IV, part 5 of the 

Commission 

Implementing Regulation 

on Rural Development 

(EU) No 808/2014) 

information on how the methodology 

and mechanisms to ensure consistency 

in the functioning of the performance 

framework have been applied in line 

with the provisions of the Partnership 

Agreement 

YES YES YES 

Where a performance framework includes result indicators and key implementation 

steps, the information must also include an explanation for the selection of result 

indicators (e.g. assessment of their close link with the supported policy interventions) and 

key implementation steps (e.g. assessment demonstrating that no or only few outputs can 

be expected before end of 2018). 

The summary of information recorded may be provided within the programmes co-

funded under the ERDF, ESF (and the YEI), EMFF and CF, where a specific section has 

been foreseen under the table containing the performance framework. For all ESI Funds 

the bodies preparing the programmes have to provide the full information recorded on 

request. 

The information recorded should be clear and sufficient to understand why – according 

to the body preparing the programme – the milestones and targets set for the performance 

framework meet the requirements set out in paragraph 3 of Annex II CPR. 

For example, to demonstrate that milestones and targets are realistic and achievable, the 

recorded information could be as follows. The target value for indicator X was 

calculated by dividing the total amount of allocation (both EU and national contribution) 

for operations which will contribute to this indicator by the unit cost established on the 

basis of similar interventions in the 2007-13 period. The unit cost has been adjusted for 

estimated inflation (… %) and to take into account that projects foreseen for 2014-20 

will involve more participants than in 2007-13 allowing for a measure of economy of 

scale. This estimate may be invalidated if the following assumptions:…, …, … turn out to 

be false. 

There is no need to record separately information which is the same for more than one 

indicator. For example, if the same data (unit costs) is used in the same manner under the 

same assumptions for several indicators, it is sufficient to have one record for all those 

indicators. 
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Ex-ante evaluation 

The ex-ante evaluation can play an important role in the preparation of the performance 

frameworks, although this varies depending on the Fund in question. 

For all ESI Funds the ex-ante evaluators have to appraise whether the quantified target 

values for indicators are realistic and they have as well to review the suitability of 

milestones selected for the performance frameworks. 

They have first to analyse if milestones and targets are relevant and capture essential 

information on the progress of a priority, in line with the recommendation above that the 

output indicators for which they are set represent the majority of the allocation to a 

priority. 

The evaluators have also to analyse whether the milestones can realistically be achieved 

at the review point in 2018, as well as the cumulative targets established for 2023. For 

this analysis, they may consider the rhythm of implementation of the programme in the 

current period and the available resources.
23

 

The ex-ante evaluators may as well advise on the selection of appropriate milestones and 

targets and in doing so they could record information about the methodologies and 

criteria applied to select the indicators for the performance framework and set the 

milestones and targets. 

In the case of the EAFRD, the output indicators are in principle part of the EAFRD's 

CMES set out in the Fund-specific rules. Therefore, the ex-ante evaluations will focus on 

appraising the proposed milestone and target values. 

Examination by the European Commission 

The Commission will verify if appropriate indicators have been selected and check if 

both the milestones and targets are: realistic and achievable (based on data or evidence 

used to estimate the value of milestones and targets and the calculation method), relevant 

and capturing essential information on the progress of the priority (based on information 

about the representativeness of output indicators), consistent with the nature and 

character of the specific objectives (based on the intervention logic outlined in the 

programme), transparent (objectively verifiable targets and data sources identified and 

publicly available), verifiable without disproportionate administrative burden and 

consistent across programmes where appropriate. 

The analysis of performance frameworks will rely on the relevant sections of the PA, the 

programme and their ex-ante evaluations and any other information on the setting of 

milestones and targets provided by the Member State. 

If there is insufficient evidence to indicate that the milestones and targets meet the 

criteria set in the CPR, the Commission will ask the bodies preparing the programmes for 

additional explanations and may ask for more indicators to be selected and milestones 

and targets to be adjusted. 

                                                 
23

 It should be noted that the setting of milestones does not take into account the amount of the 

performance reserve, while the setting of targets has to take this amount into account. 
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For all ESI Funds, coordination units responsible for evaluation or monitoring in the 

respective DG will act as help desk, providing training and guidance and a consistency 

check. 

2.3. Monitoring performance 

Other than the performance review, scheduled for 2019, and the examination of the final 

implementation report of the programme with regard to the performance framework at 

closure of the period, performance will also be monitored regularly by the Commission 

and the Monitoring Committee (MC) for each programme. 

2.3.1.  European Commission 

The MA includes information on progress in achieving the milestones and targets in the 

annual implementation reports (AIR)
24

, beginning with the reports submitted in 2017 

(Article 50(2) CPR).  

In line with Article 5 (3) CIR, as amended by the Commission Implementing Regulation 

(EU) 2018/276, the MAs are obliged to report values achieved by the output indicators 

included in the performance framework, but they may choose at what stage of the 

operation lifecycle they will do so (for more information, see: Output indicators).  

In deciding on how to report the values achieved by the output indicators, MAs should 
take into account the following criteria: 

 if the monitoring system is capable of capturing outputs delivered at that 

particular stage of the operation lifecycle (i.e. partially implemented, fully 
implemented, completed) as some monitoring systems may not allow that; 

 if the nature of the operation allows for reporting outputs at that particular stage 

of its lifecycle (this applies to all operations, including those running for more 

than one year, which consist of several projects and deliver outputs progressively, 
such as business support aid schemes or infrastructural investments);

25
 

 if the definition of the output indicator used for reporting allows reporting outputs 
delivered by operations at the particular stage of the operation lifecycle.

26
 

In any case, however, the outputs reported under the performance framework are the 

actual outputs already delivered by the operation, not those foreseen to be delivered. In 

the case of partially implemented operations, a mere start of an operation does not 

necessarily guarantee that "outputs" have already been delivered on the ground and 

                                                 
24

 For the EAFRD and the EMFF, the required data is part of the standard monitoring tables in the AIR. 

25
 For example, if the goal of the operation is to improve the waste recycling capacity, it will be important 

to know whether the capacity may be increased gradually (for example, a part of the installation may be 

improved earlier than other parts or there is more than one facility targeted, and the improvements in one 

facility will be completed earlier than in the other) or only once the whole operation is finished (for 

example, one facility affected and no increase in capacity can be observed before the intervention is carried 

out in full). 

26
 For example, in case of an operation meant to improve the energy efficiency of housing, which concerns 

several multi-apartment buildings, an output indicator measuring the number of households and an output 

indicator measuring the square metres in buildings with improved energy consumption allow for reporting 

at different stages of implementation. 
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consequently that the related indicator may be reported. All the three conditions 
mentioned above need to be met together for the reporting to be possible. 

The Commission examines the AIR and informs the Member State of its observations 

within two months of the receipt of the AIR. It may also make observations to the MA at 

any time concerning issues which significantly affect the implementation of the 

programme (Article 50(8) CPR). In such a case, the MA has to provide all necessary 

information with regard to those observations and, where appropriate, inform the 

Commission within three months of the measures taken. 

The performance of each programme is also the subject of the annual review meeting for 

all programmes, convened every year (unless decided otherwise) from 2016 until 2023 

and attended by the representatives of the Commission and the Member State (Article 

51(1) CPR). 

2.3.2.  Monitoring committee 

The MC reviews implementation of the programme and progress towards achieving its 

objectives, taking into account – inter alia – the milestones defined in the performance 

framework. The MC may also make observations to the MA regarding the 

implementation of the programme and its evaluation, and has then to monitor actions 

taken as a result of its observations. 

2.3.3.  Revision of milestones and targets 

The Member State may propose the revision of milestones and targets in duly justified 

cases and in addition to amendments resulting from changes in allocations to a given 

priority. 

Annex II CPR indicates what may constitute a "duly justified case", i.e. a significant 

change in the economic, environmental and labour market conditions in a Member State 

or region. It means that if the significant change made it impossible to achieve a 

milestone or a target, the Member State may propose the revision of milestones and 

targets. 

In addition, Article 5(6) CIR provides another example of what may constitute such a 

"duly justified case": the information recorded by the body preparing programme (for 

more information see: Information to be recorded about the frameworks) has been found 

to be based on incorrect assumptions leading to under- or over-estimation of targets or 

milestones. 

On the other hand, if the revision aims only to align the milestones and targets with 

actual performance, this would not be regarded as a due justification. 

The procedure foreseen in Articles 30(1) and (2) CPR for amending programmes applies 

to the revision. A similar procedure, but with shorter deadlines and a more limited scope 

for the Commission's observation, will apply if there is a need to revise targets following 

the performance review in 2019 (for more information see: Modification of targets after 

allocation of the performance reserve). 

2.4. Performance review and its consequences 

2.4.1. Performance review 

In line with Article 21 CPR, the performance review will be carried out in 2019 on the 

basis of the information and the assessments presented in the AIR submitted by the 
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Member States by the end of May (EMFF) or June 2019 (all other ESI Funds) through 

the SFC2014 system. 

The Commission has two months from the date of receipt of the AIR for the preceding 

year to examine the achievement of the milestones at the level of priorities and to adopt a 

decision, by means of implementing act, to determine for each Member State and ESI 

Fund, the programmes and priorities which have achieved their milestones. 

A priority will be deemed to have achieved its milestone in the following cases (Article 

6(2) of the CIR): 

 if there are no more than two indicators in the performance framework related to a 

priority, all indicators have achieved at least 85% of their milestone value by the 

end of 2018 

or 

 if there are three or more indicators in the performance framework related to a 

priority, all indicators except for one have achieved at least 85% of their milestone 

value by the end of 2018 and the one indicator which has not achieved 85% of its 

milestone value has achieved at least 75% of its milestone value. 

In the case of priorities which concern more than one Fund providing support under 

cohesion policy or category of region (the Structural Funds only), the achievement of 

milestones will be assessed separately for each of the Funds and each category of region 

within the priority, taking into account the indicators, their milestones and their 

achievement values broken down by Fund and category of region. If the YEI is 

implemented as part of a priority, the YEI specific allocation along with the matching 

ESF support for the YEI is to be treated separately. 

The level of achievement for the key implementation steps will be quantified (for 

example: number of contracts for laying rail tracks awarded as percentage of all such 

contracts to be signed), then, their level of achievement may be represented by any value 

from within the range 0-100% and the 85% achievement threshold applies. 

In case of the financial indicators the value reported as achieved by the end of 2018 may 

correspond either only to the amount of eligible expenditure certified by the certifying 

authority and included in payment claims submitted to the Commission by 31 December 

2018 or – in addition – also to the amount of payment claims submitted to the 

Commission in 2019, which correspond to the expenditure incurred by beneficiaries in 

2018, but not necessarily paid back by the managing authority to the beneficiary within 

2018. 

If the MAs decided to use the second option, only the payment claims submitted before 

the submission of the AIR in 2019 may be taken into account. The MA should also 

confirm that the relevant amounts included in the 2019 AIR correspond to the financial 

progress in 2018 only to eliminate the risk of including expenditure incurred in 2019. 

The performance review will be carried out on the basis of the data which the MAs have 

submitted in the SFC2014 system taking into account the milestone values included in 

the latest version of the programme adopted before the end of 2018. 
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2.4.2. Allocation of the performance reserve 

In the case of priorities which have achieved their milestones, the performance reserve 

will be allocated definitively on the basis of the Commission decision which has 

determined such priorities (Article 22(3) CPR). 

In a situation where one or more priorities of a programme fail to achieve their 

milestones, Member States may reallocate the related performance reserve to other 

priorities which have achieved their milestones.
27

 Member States will have 3 months 

after the Commission adopts the decision on priorities and programmes that have 

achieved their milestones to submit a request for amendment of the programme 

reallocating the performance reserve in line with the procedure foreseen in Article 30(3) 

CPR (Article 22(4) CPR). Any other amendment to the programme which results from 

the reallocation of the performance reserve has to be put forward at the same time. 

The proposed reallocation of the performance reserve must be consistent with the 

thematic concentration requirements and minimum allocations. However, where one or 

more of the priorities linked to thematic concentration requirements or minimum 

allocations have not achieved their milestones, the Member State may propose a 

reallocation of the reserve which does not comply with these requirements and minimum 

allocations (Article 22(5) of the CPR). 

The allocation of the reserve does not concern priorities dedicated to technical assistance, 

because they are not covered by the performance framework, and programmes under the 

ETC goal, as no reserve is set for them. Neither does it concern the ESF allocation to the 

YEI and the specific allocation to the YEI, as both are excluded from the performance 

reserve. 

The reserve will not be allocated to the priorities or programmes for which a Member 

State fails to submit information in line with Articles 50(5) and (6) CPR (Article. 22(4) 

CPR). 

2.4.3. Modification of targets after allocation of the performance reserve 

In principle, the definitive allocation of the reserve to a priority should not entail the need 

to amend the targets fixed for indicators in this priority, because the amount of the 

reserve should have been taken into account at the time when the targets were set. 

However, if more resources than only the performance reserve originally foreseen were 

to be allocated to a priority as a result of reallocation of the reserve from priorities which 

did not achieve their milestones, then the targets for that priority have to be reviewed and 

amended as necessary to take account of the additional resources. 

The targets will have to be reviewed and amended as necessary for all priorities which 

did not receive the reserve. 

According to Article 30(3) CPR, the procedure for programme amendment in order to 

reallocate the performance reserve following the performance review allows the 

Commission to make observations only where it considers that the allocation proposed is 

not in compliance with applicable rules, is not consistent with the development needs of 

the Member State or the region or entails a significant risk that the objectives and targets 

included in the proposal cannot be achieved. Moreover, the deadline for the Commission 

                                                 
27

 It may mean the priorities of the same programme as well as the priorities of other programmes. 



Version 2.0 – 19/06/2018 

18 

to approve the request is two months compared to three months for all other requests for 

programme modification. 

If the milestones have been significantly overachieved in 2018, the Commission will 

insist – where appropriate – on more ambitious target setting for the end of the 

programme. 

2.4.4. Suspension of interim payments 

Following the performance review in 2019, the Commission may suspend, in accordance 

with the procedure laid down in fund-specific rules, all or part of an interim payment of a 

priority of a programme if the following cumulative conditions set out in Article 22(6) 

CPR are met: 

 A priority has seriously failed to achieve the milestones relating only to financial 

indicators, output indicators and key implementation steps set out in the 

performance framework. 

A priority will be deemed to have seriously failed to achieve the milestone in the 

following cases (Articles 6(3) and (4) CIR): 

o if there are no more than two indicators in the performance framework related 

to a priority and any of these two indicators has failed to achieve at least 65% 

of the milestone value by the end of 2018 

or 

o if there are more than two indicators in the performance framework related to a 

priority and at least two of these indicators have failed to achieve at least 65% 

of the milestone value by the end of 2018. 

If a priority concerns more than one Fund providing support under cohesion 

policy or more than one category of region (the Structural Funds only), the 

achievement of milestones has to be assessed separately for each Fund or each 

category of region within that priority, taking into account the indicators, their 

milestones, and their achievement values broken down by Fund and category of 

region. 

If a priority includes resources allocated to the YEI, i.e. the specific allocation for 

the YEI and the matching ESF support for the YEI, the assessment of serious 

failure to achieve milestones has to be undertaken separately. 

Result indicators will not be taken into account for this assessment. 

 The serious failure is due to clearly identified implementation weaknesses. 

 The Commission has communicated previously to the MA the clearly identified 

implementation weaknesses (pursuant to Article 50(8) CPR) following close 

consultations with the Member State concerned. The Commission can for 

instance do this following the receipt of the AIR, during the annual review 

meeting or at any time during programme implementation (for more information 

see: European Commission). 

 The Member State has failed to take the necessary corrective action to address 

such weaknesses. 
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A decision to suspend interim payments may be adopted not earlier than five months 

after the clearly identified weaknesses have been communicated. The suspension will be 

lifted without delay when the Member State has taken the necessary corrective actions. 

The scope of suspension (all or part of interim payments), as well as whether the actions 

taken by the Member State meet the requirements (necessary and corrective) to withhold 

the suspension or lift it once it has been applied, will be decided on case-by-case basis. 

3. FINANCIAL CORRECTIONS 

At the end of the period, the Commission may apply financial corrections in accordance 

with the fund-specific rules, where applicable (i.e. Article 144(4) CPR) if the following 

cumulative conditions are met: 

 The examination of the final implementation report of the programme established 

a serious failure to achieve the targets relating only to financial indicators, output 

indicators and key implementation steps set out in the performance framework. 

A priority will be deemed to have seriously failed to achieve the targets set out in 

the performance framework in the following cases (Articles 6(3) and (4) CIR): 

o if there are no more than two indicators in the performance framework related 

to a priority and any of these two indicators has failed to achieve at least 65% 

of the target value by the end of 2023 

or 

o if there are more than two indicators in the performance framework related to a 

priority and at least two of these indicators have failed to achieve at least 65% 

of the target value by the end of 2023. 

If a priority concerns more than one Fund providing support under cohesion 

policy or more than one category of region (the Structural Funds only), the 

achievement of targets has to be assessed separately for each Fund or each 

category of region within that priority, taking into account the indicators, their 

targets, and their achievement values broken down by Fund and category of 

region.  

If a priority includes resources allocated to the YEI, i.e. the specific allocation for 

the YEI and the matching ESF support for the YEI, the assessment of serious 

failure to achieve targets has to be undertaken separately. 

 The serious failure is due to clearly identified implementation weaknesses. 

 The Commission has communicated previously to the MA the clearly identified 

implementation weaknesses (pursuant to Article 50(8) CPR) following close 

consultations with the Member State concerned. The Commission can for 

instance do this following the receipt of the AIR, during the annual review 

meeting or at any time during programme implementation (for more information 

see: European Commission). 

 The Member State has failed to take the necessary corrective action to address 

such weaknesses. 
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 There are no socio-economic or environmental factors, no significant changes in 

the economic or environmental conditions in a Member State or no force majeure 

seriously affecting implementation of the priorities concerned that prevented the 

achievement of targets (Article 22(7) CPR). 

The level of financial correction will take into account – with due respect for the 

principle of proportionality – the absorption level and external factors contributing to the 

failure (Article 22(7) CPR). In accordance with Article 2 CDR, it will be determined on a 

flat rate basis in relation to the achievement/absorption coefficient (the average of final 

achievement rates for all output indicators and key implementation steps selected for the 

performance framework under a given priority divided by the final achievement rate for 

the financial indicator selected for the performance framework under a given priority). 

For the purpose of the calculation, the final achievement rate of any indicator in excess of 

100% must be counted as 100%. 

The flat rate is to be applied to the contribution from the ESI Fund based on the 

expenditure declared by the Member State under the priority concerned after the 

application of any other financial corrections (Article 3(2) CDR). It will be a net financial 

correction, meaning that there is a definitive reduction of funds to the Member State 

concerned. 

For priorities concerning more than one Fund (the ERDF, the ESF and the CF only) or 

category of region (the ERDF and the ESF only), the achievement/absorption coefficient 

will be calculated separately for each Fund or category of region and the flat rate will be 

applied to each Fund or category of region that meets the conditions for financial 

corrections (Article 7 CIR). 

achievement/absorption 

coefficient 
Rate of financial correction 

Not less than 65% 0 

Below 65% but no less than 60% 5% 

Below 60% but no less than 50% 10% 

Below 50% 25% 

The external factors contributing to the failure to achieve the targets, other than the 

impact of socio-economic or environmental factors, significant changes in the economic 

or environmental conditions in a Member State or force majeure seriously affecting 

implementation of the priorities concerned, will be considered on case-by-case basis, and 

may be a justification for a lower rate of correction than set out above. In such case the 

rate of correction may be reduced by up to 50%, depending on the assessment of the 

importance of contribution of these factors to the failure (Article 3(3) CDR). Moreover, 

where the use of flat rates would be disproportionate, the rate of correction has to be 

reduced (Article 3(4) CDR). 


